
 
California Fire Fighters Apprenticeship Training Program 

WIA Grant Timeline 
 
 
June 2002 
 
5   5 –  Discuss curriculum content and lesson plans  
5   7 –  Timeline to EDD 
5 14 –  Order injector kits 
5 15 – Deadline for survey results 
  Criteria for Master Trainers (Draft Completed) 
5 17,18  WMD Committee Meeting 
5 21 – Draft of contract exhibits to EDD 
5 30 –  Deadline for curriculum content draft  

 
 
July 2002 
 
5  1 – Send out draft of curriculum, lesson plans, and draft script for video for  
   review and comments 
5 11 –  WMD Committee Meeting 
5 26 – Finalize curriculum content and lesson plans 
  WMD Committee Meeting 
  Send script to FireStar Productions 
5 30 –  JAC Board presentation and report on Master Trainers and curriculum approval 
 

 
 
August 2002 
 
� 15  Send invitations for Master Trainer applications 
� 15 – Finalize Train-the-Trainer Instructor Course and start scheduling classes 
�  20 –  Secure sponsorship/course approval by Office of Emergency Services (OES),  
  California State Fire Marshal (CSFM), California Professional Firefighters (CPF),  
  Cal-Chiefs, and State Board of Fire Services (SBFS) 
� 20 Draft of course content for Master Trainers 
� 21 &22 WMD Committee Meeting 
� 23 – Complete video 
� 27 – Binders, lesson plans, and CDs to print 
� 30 – Go to print for Master Trainer conference materials and complete final edit of vide 
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September 2002 
 
� 5,6 – Hold Master Trainer Conference (tentative) 

 

�   Conduct 1st class during week of 9/23  
� Conduct 2nd class  
 

� 30 – Begin producing CD refresher 
 
 
October 2002 
 
� Conduct three classes 

 
 
November 2002 
 
� Conduct two classes 

 
 
December 2002 
 
� Conduct two classes 

 
 
January 2003 
 
� Conduct four classes 

 
 
February 2003 
 
� Conduct four classes 

 
 
March 2003 
 
� Conduct four classes 

 
 
April 2003 
 
� Conduct four classes 
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May 2003 
 
� Conduct three classes 

 
 
June 2003 
 
� Conduct one class 

 
 
October 2003 
 
� Conduct one class 

 
 
December 2003 
 
� 20 – Submit final demonstration project report to EDD 
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